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ATLO         1 Day
Ship   400 Days
Launch   479 Days
EDL   775 Days
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Lessons Learned--Step 1

• Choose your science goals carefully, they will not
be re-competed in Step 2 yet the mission
implementation depends on them
– Phoenix chose to explore the polar environment drawing

on the recent discovery of subsurface ice in the polar
region to focus the science goals

– This allowed us to meet many of the MEPAG goals: the
characterization and history of the water in all its phases,
the polar climate, and the potential that the ice provides a
habitat for microbes

– It has been easy to define these goals in a way that
exceeds our budget
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Institutional Cultures

• NASA centers and aerospace companies approach
missions and cost them in completely different
ways
– Be sure that your project manager understands the

subtleties of cost estimating
– Is the schedule reserve funded, or not?  Yes, for

universities and NASA centers, often no for aerospace
– How optimistic is the workforce?  Compare with recently

completed missions at the subsystem level
– Realistic costs up front allow for a true reserve pot
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Heritage Instruments

• Were designed for different science goals and
environments
– The robotic arm inherited from the 2001 mission to the

equator could not dig into hard icy soils at cold temperatures
and had to be completely redesigned

– Faster, better, cheaper hardware requires expensive
reliability engineering to make it acceptable to new missions

– The original engineering team is the best heritage, are they
still available?
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Cost Estimates

• Heritage hardware is always underestimated
because of the reasonable assumption that
the cost is well known
– Changing requirements and poor assumptions

about hardware quality drive costs higher
• The reserves are likely to be fully committed

by the end of phase B without very
conservative cost postures in phase A
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Recommendations

• After step 1, be sure that the science requirements
are as loose as possible and yet meet the science
objectives

• Be sure that the mission assurance requirements for
the mission are commensurate with the hardware

• Do a complete review of the margins in schedule,
mass, power, cost, and data

• Be very conservative on all cost margins
• Compare with similar mission costs and margins


